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SUMMARY OF WORK ACTIVITIES OR EVENTS FOR THIS REPORTING PERIOD: 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction activities, 
quality assurance (CQA), quality control (CQC) and engineering activities for the period July 30 – August 5, 2021. 
The Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, and Security; 
Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization; RA Activities; Project 
Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the project 

SharePoint site is available at the following link:   

SITE HEALTH, SAFETY, AND SECURITY 
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period July 30 – August 5, 2021 
FIRST AID INJURY 0 PROPERTY DAMAGE 2 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   
Comments: There were two minor property damages during the previous reporting week. An excavator made 
contact with a riser in Pit 4 (no significant damage), and a rock chipped a loader window (remains in service). 
Sherwood fire is mostly contained and the IMT has been terminated.  

COMMUNITY LIAISON 

 Community notifications continue to be sent to Mr. Sherwood for site equipment deliveries and WTP 
Solids transport.   

 Notice received from the STOI Incident Commander that all work may proceed under hoot owl restrictions 
with two additional conditions:  1) Police dispatch is to be notified every morning of work conducted and 
2) Any person or company conducting work must have an approved fire suppression plan.  Approval 
granted by STOI fire management.   

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE VISITORS  
Weekly Progress Meeting: 
The following stakeholders attended the Weekly Construction Progress meeting via a conference call on 
Wednesday, 4 August 2021; 

 EPA 
 Spokane Tribe of Indians 
 Army Corps of Engineers (USACE) 
 Dawn Mining Company (DMC)/Newmont  
 WME 
 AJAX 
 Stantec 

 
 

PROJECT: Midnite Mine Remediation REPORT NO:      2021-19 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 
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Meeting Action Items: 
 None. 

 

EPA Plan/Document Approvals: 
 None.  

 

Regulatory Site Visit(s): 
 Mark Fillius, USACE, was on Site on 2-5 August.  

REMEDIAL WORK ACTIVITIES  
Construction:  
During the week of July 30 – August 5, 2021, the following activities were conducted:  

 Newmont excavated, hauled and placed low activity/low reactivity material from the west side of the 
South Waste Rock Pile (SWRP) and the Pit 4 Overburden Pile.  Newmont placed these materials in the 
Pit 4 Waste Containment Area (WCA). 

 SLV Earthmovers continued crushing and screening material from the Hillside Waste Rock Pile (HSWRP) 
to produce Drain Gravel and Geomembrane Bedding Material. Newmont hauled these materials to 
stockpile locations designated in the 2021 Crushing and Stockpiling Work Plan (Stantec, 2021). 
Estimated quantities of materials produced are presented in Table 1. 

 Collection of Quality Control samples from the crushing and screening operation continued with samples 
of Drain Gravel and Geomembrane Bedding Material submitted to Budinger and Associates for gradation 
analysis.   

 Stantec collected 3 samples from the Liner Bedding Material stockpile to verify the results of the last 
quality control sample collected which indicated that the material tested may not meet specifications.  
Samples were submitted to Budinger and Associates for gradation analysis and results are pending. 

 Newmont pressure tested the 10-inch HDPE Pit 3 Dewatering Pipeline and moved the pipeline into Pit 3. 
 Stantec performed Method 9 visible emissions observations at the crushing and screening operation on 

the HSWRP on 30 July. Visible dust from the crushing operation conformed with project requirements. 
 Stantec performed a mixing test to determine the quantity of Water Treatment Plant effluent required to 

raise the conductivity of the water in the West Cell of the South Pond to 1,000 µS/cm.  The leak location 
service, Hydrogeophysics Inc. requires higher conductivity for testing than the previous leak location 
service required. 

 Stantec performed South Pond embankment stability inspection on 30 July.  The embankment remains 
stable and the water level in the South Pond piezometer remains below the action level. 

 Stantec measured the distance between monitoring pins at the Pit 4 tension crack and noted that 
distance remained consistent with previous measurements at 53-7/8 inches. 

 Halme Construction suspended work on the Effluent Pipeline due to the Sherwood Fire and the high fire 
hazard in the work area. 

 

Table 1 – 2021 Production Estimates  

Material 

Reporting Period Year-to-date 
Annual 

% 
Complete 

Planned 
Production 

(yd3) 

Estimated  
Volume1 

(yd3) 

% of 
Planned 

Planned 
Production 

(yd3) 

Estimated 
Volume1 

(yd3) 

% of 
Planned 

Haulage to Pit 4 

SWRP 17,919  50,736  283%  419,456  695,212  166%  92% 
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Material 

Reporting Period Year-to-date 
Annual 

% 
Complete 

Planned 
Production 

(yd3) 

Estimated  
Volume1 

(yd3) 

% of 
Planned 

Planned 
Production 

(yd3) 

Estimated 
Volume1 

(yd3) 

% of 
Planned 

HSWRP  1,889  0  0%  34,201  2,828  8%  4% 

Pit 4 
Overburden 

14,700  2,940  20%  182,980  321,496  176%  96% 

CSZ Cleanup 417  0  0%  2,000  28,700  1435%  574% 

Total  34,925  53,676  154%  638,637  1,048,236  164%  91% 

Aggregate Production 

Drain Gravel 8,500  8,016  94%  158,100  125,098  79%  42% 

Liner Bedding 0  0  ‐‐  9,250  9,414  102%  102% 

Geomembrane 
Bedding 8,500  7,977  94%  158,100  127,733  81%  33% 

Total 17,000  15,993  94%  325,450  262,245  81%  38% 

1 - Truck load assumed to be 27 yd3 

Stormwater Pollution Prevention Plan (SWPPP) 

 Newmont continued to excavate the Pit 4 Overburden Middle stormwater channel. 

Spill Prevention, Control, and Countermeasure Activities (SPCC) 

 Approximately 4 to 5 gallons of hydraulic fluid spilled from the rear differential of a haul truck on 30 July.  
The spill occurred on mine waste material.  Effected materials were placed in Pit 4. 

Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

 Newmont received a new bucket for a 349 excavator and a rebuilt bucket for a 390 excavator. 
 Newmont demobilized the 2,200 gallon water truck on 4 Aug 2021. 
 SLV received a Caterpillar 730 articulated haul truck. 

 
The following equipment was demobilized from the Site during this reporting period. 

 None.  

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and 
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of delivery. 
 

Materials:  

The following material was delivered to the Site during this reporting period. 
 None. 

CONSTRUCTION QUALITY ASSURANCE 

Dust Control and Monitoring  
 
All eight dust monitors were turned off for the entire week as shown in Table 2 below.  Local area fires continued 
to generate elevated TSP levels during this time-period. Both water trucks (4,000 and 9,000-gallon capacity) were 
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used for dust suppression as needed during mine site construction activities.  There were no construction 
activities occurring for the Effluent Pipeline during this reporting period.  

Bison Engineering is scheduled to be on site Thursday (8/12/2021) for monthly dust monitor calibrations. 

Table 2 - TSP Dust Monitoring Locations during reporting period July 30 – August 5, 2021  

Monitor ID Location Description Start Date 

Status 

F
ri

 

S
at

 

S
u

n
 

M
o

n
 

T
u

e 

W
ed

 

T
h

u
rs

 

ES-1 (stationary) Midnite Mine Top of Pit 4 03/23/21 E   E E E E 

ES-2 (stationary) Midnite Mine Southeast Boundary 03/23/21 E   E E E E 

ES-3 (stationary) Midnite Mine West Boundary 03/23/21 E   E E E E 

ES-4 (roving) Northeast Side of the SCSZ 04/16/21 E   E E E E 

ES-5 (roving) Northeast of the Mid-SWRP  03/24/21 E   E E E E 

ES-6 (roving) East of HSWRP above High Road  03/23/21 E   E E E E 

ES-7 (roving) Northeast of HSWRP at Pit 4 03/23/21 E   E E E E 

ES-8 (stationary) NAR ~Station 14+00  06/29/21 E   E E E E 

D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (fog, smoke, pollen, heavy rain, etc.) 
O=Off - Special Circumstances 

* Equipment malfunction (Battery/Power Supply or Other) 

Project Documentation  
Project CQA-CQC Field Acceptance Forms, Engineering Change Notices (ECNs), Design Clarification Notices 
(DCNs), Non-Compliance Notifications (NCNs), Requests for Information (RFIs), Submittals, and Other Items 
received during this time-period are shown in the table below: 
 
CQA Documentation 

CQC-CQA Field Acceptance Forms 
Acceptance 
No. 

Title CQC-CQA Issue Date 

None   

Project DCNs 
DCN No. Title Submittal Date EPA Response Date 
None    
Project ECNs 
ECN No. Title Submittal Date EPA Response Date 
2021-01 Monitoring and Control of Phreatic Levels in 

the South Pond Embankment 
Mine Site 
 
Summary Memo for the South Pond 
Dewatering Well & Piezometer sent to 
EPA on 7/18/2021 

3/19/2021 
 
 
 
 
 

 
 
 

Conditional Approval 
Received on 5/11/2021 

 
Summary Report 

Received by CQA on 
7/14/2021 

 
EPA TBD 

2021-02 Modifications to Pit 3 Underdrain and 
Dewatering Sumps 
Mine Site 
 
Stantec Response to EPA Comments 
were sent on 8/4/2021 

6/8/2021 EPA Approval 
Received 7/13/2021 

 
 

Notice of Non-Compliance 
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NNC No. and 
Dates 

Title/Description CQA  CQA/EPA Response 
Date(s) 

None    

Project RFIs 
 
RFI No. 

 
Title 

 
CQC Submittal Date 

CQA/EPA Response 
Date(s) 

HC-2021-06 NAR Lead-Off Crossing and Pipeline 
Alignment Adjustment 
Effluent Pipeline 
 
Design Engineer’s Response Received 
6/29/2021 
 
EPA Comments Received 7/14/2021 – 
Stantec Preparing Responses  

6/17/2021 
 
 
 

CQA – 7/1/2021 
EPA - TBD 

HC-2021-08 Use of Native Materials for Bedding Source 
(Blue Creek Road Sample) 
Effluent Pipeline  
 
STOI Approval Received on 8/3/2021 

6/29/2021 
 

CQA – 7/14/2021 
EPA Approval 

Received 8/4/2021 

2021-05 June 2, 2021 Liner Bedding Gradation Test 
Results (Crusher Sample) 
Mine Site 

7/6/2021 CQA – 7/13/2021 
EPA - TBD 

Submittals 
Submittal No. Title CQC Submittal Date CQA/EPA Response 

Date(s) 
HC-01575-02.1 Addendum to SPCC – Fuel Tanks 

Effluent Pipeline 
 
Halme submitted Tier 1 Facility 
Application for Review 7/23/2021 

6/10/2021 CQA – 8/2/2021 
EPA Accepted  

8/4/2021 

02272-15 South Pond Geomembrane – 2021 Liner 
Repairs 
Mine Site 
 

6/21/2021 CQA – 7/22/2021 
EPA - TBD 

02970-08 Temporary Erosion Seed Mix as Installed on 
June 30, 2021 
Mine Site 

7/6/2021 CQA – 8/4/2021 
EPA - TBD 

01300-05 South Pond Vibrating Wire Piezometer – 
Product Sheets and Calibration Certs. 
Mine Site 

7/7/2021 CQA – 8/5/2021 
EPA - TBD 

02272-16 South Pond Liner Repair Data for June 8 
through July 1, 2021 
Mine Site 

7/7/2021 CQA – 7/22/2021 
EPA - TBD 

HC-02200-05 Soil Analysis/Proctor – Native Screened Soil 
from Blue Creek (for use as pipe bedding 
only) 
Effluent Pipeline 
 
STOI Approval Received 8/3/2021 

7/12/2021 CQA – 7/13/2021 
EPA - TBD 

02272-17 South Pond Liner Repair Data for July 16, 
2021 
Mine Site 

7/27/2021 CQA – 8/1/2021 
EPA - TBD 

Other Items 
Item Title Comments 

None   
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Copies of the updated CQA Logs are being updated and will be located on the project SharePoint site under the 
2021 CQA Folder.  

Site Inspections  
Details regarding the four-phase CQA observation/inspection process for each definable work feature are 
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project 
SharePoint site.  

Preparatory Inspections / Meetings 
 Rhoads Property Well Drilling Activities 
 Pit 3 Pump Relocation 

Initial Phase Inspections 
 None  

Follow-up Phase and Ongoing Inspections 
 Mine Waste Placement in Pit 4 – Low activity/low reactivity material from the SWRP, Middle Overburden 

Pile - no restrictions on placement. 
 Tracking Dust Monitoring System 
 Effluent Pipeline – BMPs  
 Effluent Pipeline – Density Testing/Backfill Reports  
 South Pond Liner Leak Investigation and Repairs 
 Pit 3 Dewatering Pipeline – Hydrostatic Test 
 Pit 3 Liner Bedding Gradation Sample Retest  
 Pit 4 Dewatering Risers – Installation of another set of risers UDS (310 feet) and WRDS (260 feet) 
 Equipment Mobilization Inspections 

Completion Inspections 
 None 

THREE WEEK LOOKAHEAD SCHEDULE 
A copy of the Three Week Lookahead Schedule is provided as Attachment A. 
 
Report completed and submitted by: 
 

Andrew Liffring, P.E. 
Project Construction Director 

Attachments 
 Attachment A – Midnite Mine 3 Week Lookahead Schedule 

Photos of pertinent items are provided below. 
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Figure 1 – Crushing and screening operations at the HSWRP, view looking northeast. 

 

 
Figure 2 – Placement of low activity/low reactivity material into Pit 4 as required, view looking south. 
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Figuer 3 – Excavation, loading and hauling of material from the South Waste Rock Pile – Mid loadout 2, view looking 
southwest. 

 

 
Figure 4 – Excavation, loading and hauling of material from the South Waste Rock Pile – Mid loadout 2, view looking 
northeast. 
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Figure 5 – Drainage ditch excavation in along East edge of Pit 4 Overburden. 

 

 
Figure 6 – Pressurizing the 10” HDPE pipe for hydrostatic testing. 
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ATTACHMENT A 
 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 



Activity ID Activity Name RD %
Complete

Start Finish

17. Excava17. Excavation and placement of materials into Pit #4 60d 29-Mar-21 A 29-Oct-21

17-1240 Excavate and Haul SWRP (Middle Zone Mining -All Phase A) Pit 60d 63% 29-Mar-21 A 29-Oct-21

17-1220 Excavate and Haul Pit 4 Overburden middle section 6d 90% 12-May-21 A 13-Aug-21

18. Comple18. Complete Repair of South Pond 20d 23-Apr-21 A 02-Sep-21

18-1040 Support South Pond Pumping Station Construction and Commisio 20d 70% 23-Apr-21 A 02-Sep-21

18-1150 Commission the South Pond 20d 50% 09-Jul-21 A 02-Sep-21

20. Haul an20. Haul and place Cover material over the Pit#4 WCA 97d 29-Mar-21 A 23-May-22

20-1050 Haul Crushing and Screening Rejects Material to Pit#4 92d 4% 29-Mar-21 A 16-May-22

20-1060 Produce Geomembrane Bedding for Pit#4 92d 31% 29-Mar-21 A 16-May-22

20-1070 Haul Geomembrane Bedding to Stockpiles for Pit#4 Cap 97d 31% 29-Mar-21 A 23-May-22

23. Reclaim23. Reclaim disturbed Portion of the  Borrow Area 30d 06-Aug-21 17-Sep-21

23-1000 Contract seed collection from  Borrow 30d 0% 06-Aug-21 17-Sep-21

26. Constr26. Construct the new WTP and Pipeline for discharge 33d 07-Jun-21 A 22-Sep-21

26-3070 Erosion Control BMP's & Site Controls 0d 50% 07-Jun-21 A 06-Aug-21

26-3090 Material Staging & Pipe Fusing 11d 35% 07-Jun-21 A 20-Aug-21

26-3080 Clearing & Grubbing 0d 70% 18-Jun-21 A 06-Aug-21

26-3120 Install MH at STA 34+55 3d 95% 15-Jul-21 A 10-Aug-21

26-1980 Effluent Line Construction - Demobilization 5d 0% 06-Aug-21 12-Aug-21

26-3360 18" Culvert Installation at West End Approach 1d 0% 06-Aug-21 06-Aug-21

26-3370 Roadway Subgrade Prep 5d 0% 09-Aug-21 13-Aug-21

26-3130 Progress to STA 50+00 7d 0% 10-Aug-21 18-Aug-21

26-1740 Develop WTP Construction Work Plans for Approval 30d 0% 11-Aug-21 22-Sep-21

26-3380 Ditch Shaping and Grading 4d 0% 16-Aug-21 19-Aug-21

26-3140 Progress to STA 66+00 6d 0% 19-Aug-21 26-Aug-21

26-3390 Crushed Aggregate Base Course 7d 0% 20-Aug-21 30-Aug-21

26-3150 Progress to STA 86+00 7d 0% 27-Aug-21 07-Sep-21

26-3250 Culvert #1 (˜ STA 74+75) 1d 0% 30-Aug-21 30-Aug-21

26-3400 HMA Base Lift 2d 0% 31-Aug-21 01-Sep-21

26-3410 HMA Wearing Course 2d 0% 02-Sep-21 03-Sep-21

27. Produc27. Produce drain rock and other materials necessary for the sub-waste liner 97d 29-Mar-21 A 23-May-22

Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr
Aug 01 Aug 08 Aug 15 Aug 22 Aug 29

 Midnite Mine RAWP - Three Week Look Ahead Data Date: 06-Aug-21     
Print Date: 06-Aug-21    
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(b) (6)

(b) (6)



Activity ID Activity Name RD %
Complete

Start Finish

27-1000 Produce Drain Gravel for Pit 3 97d 55% 29-Mar-21 A 23-May-22

27-1030 Haul Drain Gravel, Stockpile (301k cy) 97d 55% 29-Mar-21 A 23-May-22

28. Initiate 28. Initiate construct of the Pit#3 sump including initial construction of unde 20d 06-Jul-21 A 02-Sep-21

28-1180 Install Pit 3 dewatering system to transfer water to South Pond 
(1,000 GPM)

20d 70% 06-Jul-21 A 02-Sep-21

28-1140 Install pumps and generators 4d 0% 06-Aug-21 11-Aug-21

28-1190 Route Pit #4 temporary dewatering line to South Pond 10d 0% 12-Aug-21 25-Aug-21

28-1160 Route PCP, Blood Pool, from Pit #3  to South Pond 5d 0% 27-Aug-21 02-Sep-21

Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr
Aug 01 Aug 08 Aug 15 Aug 22 Aug 29
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